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Attendees:  Ted Avlas Timothy Bell, Sheila Blythe, Ruthann Goguen, David Hurton, 
Lisa Kontoes, Gina Nieves, Tony Paranto, Monique Pierangeli, Tony Paranto, Fran 
Thomas, and Allan Young 
 
Absent:  Theodore Tetreault 
 
Scribe:  Lisa Kontoes 

 

Call to Order 
Dave Hurton called the meeting to order at 4:07 p.m.  Mr. Hurton read Governor Baker’s 
order regarding tele-meetings, mentioned that the zoom link was posted if residents 
wanted to join and also stated that the meeting was being recorded. 
 

Approval of Minutes 
This item was passed over because the 11/25 meeting minutes were listed on the 

agenda as requiring approval but it should have been the minutes for 1/2 and 1/9. 

Feasibility Study 

 MSBA Update on Approval of Feasibility  

 OPM Discussion RFS 

 OPM Timeline / Guidelines 

 Vote on OMP Sub Committee 

Monique Pierangeli stated that her and Ruthann Goguen attended the April 15 MSBA 

meeting where our study was accepted.  The MSBA provided a lot of information during 

that meeting which we will discuss today. She also mentioned that her and Ruthann took 

module two training the day after that meeting. 

Monique informed that committee we need to go out to bid for a Request for Services  

and have a timeline that we are obligated to follow.  It will be necessary for the Building 

Committee to appoint a sub-committee to hire the OPM.   Ruthann sated we are on the 

fast track and we have a lot of information to provide to the MSBA to meet the aggressive 

August timeline so it is important that we stay on a quick pace. 

Dave Hurton presented the timeline from the 2020 OPM RPM Internal planning dates 

(including in the meeting packet).  He stated that we are targeting to be ready for the 

August 3rd date.  He reviewed the entire timeline highlighting some key dates: 

 May 14 – Provide the RFS for Review 

 May 28 – Submit an Ad to the Central Register 

 June 3 – Post Ad in Central Register, local newspaper and state site 

 June 17 – Bids due 
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 July 8 – Finalist Selection due  

Dave Hurton stated that there is specific scoring process in the selection of the OPM and 

narrowing the short list.  The Sub-Committee needs to send its top candidates in ranked 

order to the Building Committee to approve and then subsequently to the School 

Committee to approve.  Part of the process will include having the applicants come on-

site to walk through the high school.  The candidates can ask questions and we are 

obligated to provide formal responses. 

Monique referenced the larger document in the packet and stated that the Request for 

Services is taken directly from our RFS which outlines the work that needs to be done.  

She asked the committee to reference page 3 for the evaluation criteria.  Monique 

proceeded to explain the scoring process and reviewed the 11 areas of evaluation.  

Monique reviewed each section to ensure that the committee agreed with the weighting 

of each criteria.  Monique used her knowledge and experience from the Park Ave project 

when applying the points/weighting.  The scoring needs to add up to a maximum score 

of 100. 

Tim Bell inquired about question 11 and the type of Financial Statement required.   

Monique responded that she believed it is referencing Balance Sheets for the prior three 

years and that she did not think they were audited. 

Monique continued to review the outline in the RFS, the selection process, the schedule, 

and expectations.  She stated that she spoke with Jennifer Sullivan, our contact at MSBA, 

to see if they had any preference on when we met with the MSBA and Jennifer said 

August is wide open and Webster would be first on the list to move forward.  

Doug asked if people were happy with the OPM for Park Ave.  Ted Avlas said as whole 

they were happy but at the end, there was a little disagreement when we encountered a 

legality issue with one of the firms.  There were some issues with the budget and it 

balancing.  We were not able to get it to balance until the end of the project.  Ted stated 

that their work and boots-on-the-ground were good.  In the end, we chose the better firm 

for Park Ave and that firm ended up hiring the PM that we liked from a competing firm 

who was not selected.  In short, we liked the work but there were deficiencies in the 

accounting.  And, things deteriorated a bit when we were in litigation.  Monique agreed 

with Ted’s assessment.  She said that the last 1/3 of the project was the most difficult.  

Monique stated that the main guy could’ve been tougher and she was very unhappy with 

how the billing was handled.  They didn’t pay attention to details and Monique had to push 

back on the bills and was frustrated at the end.  She said they were good in the field and 

were fantastic when we were in the heat on the project.  However, she emphasized that 

for the Bartlett Project we want to pay for the entire package.  Monique was part of the 

middle school project and had a very different experience with how it was handled 

acknowledging that was a different MSBA at the time.  Her Park Ave experience was just 
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a bad business office experience.  In closing of the OPM hiring process, Dave told the 

group that the interview is critical and we need to make sure we are adequately scoring 

people.  He said that having a sub-committee gives you a variety of perspectives and 

then opened up the discussion of forming a sub-committee. 

Monique state that the sub-committee would work under the Building Committee.  In the 

last project, the sub-committee consisted of Ted Avlas, Monique Pierangeli, the Building 

Committee Chairperson, Superintendent and Town Administrator.  The recommendation 

was not to exceed more the five people on the sub-committee.  Doug offered his spot if 

someone else was interested.  Doug Hurton suggested Lisa Kontoes as an alternative. 

Sheile Blythe made a motion to approve the RFS and timeline for advertising and to 
nominate Ted Avlas, Monique Pierangeli, Dave Hurton, Ruthann Goguen and Lisa 
Kontoes as members of the OPM sub-committee.  Tony Paranto seconded the motion. 
The vote was unanimous. 
 

Ruthann mentioned that she participated in a post- evaluation pilot program with MSBA 

for the Park Ave. project to figure out what is and is not working.  She state they are going 

to add module 9 to the process. The session was interesting and they intend to integrate 

this into future projects. 

Meeting Schedule 

 Most work over next few months will be done by Administration and OPM Sub-

Committee 

 Wednesday, July 1 for the full Building Committee 

 

Adjournment 

Sheila Blythe motioned to adjourn.  The motion was seconded by Lisa Kontoes. The 
vote was unanimous. 
 

 

 

 


